

Gazipur City Corporation (Zone-01)

Sectorial and Sub – Sectorial list of Projects Sector Drain

Sl no.	ID No	Sector	Description of Project/Scheme	Unit (Km/m/s/q.m/nos)	Qty	Cost Estimate (Crore Taka)	Funding			Time line		Construction Responsibility		O & M Responsibility	
							Comm itted	Expec ted	Source	Expected start time (FY)	Expected Complecti on time (FY)	City Corpora tion	Other	City Corpora tion	Other Organiz ation (Please Specify)
1.			Construction of R.c.c drain beside Mprkun Graveyard road.	m	1650	2.40		√	JICA	10.06.2017	10.12.2017	GCC	--	GCC	--
2.			Construction of Gazipura R.C.0 drain (Out fall)	m	2000	11.00		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
3.			Construction of Gazipura Mulluck "nossain main road last part by R.C.0 drain work.	m	2000	3.60		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
4.			Construction of Kha Para to Mritti Bazi Via Molla Bari Connecting Road by R.C.0 drain work	m	2000	4.00		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
5.			Construction of Vialla Tex to Nur Complex Via Khapara by R.C.0 drain work.	m	1200	3.00		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
6.			Construction of Mokter Bari road side by RCC drain work.	m	1200	2.30		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
7.			Construction of Naimuddin Molla Rcad side by RCC drain work	m	3500	7.00		√	JICA	10.06.2017	10.12.2017	GCC	--	GCC	--
8.			Tongi Bazar Kazi Muzammel road side to Culvert	m	1500	0.40		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
9.			Tongi Vcran Hazi Jalil Khan road side drain and Arichpur Hasem houst to Arichpur Culvert	m	2000	0.60		√	JICA	10.06.2017	10.12.2017	GCC	--	GCC	--
10.			Safiuddin Acadamy School to Mukte:- bari road side drain	m	1000	0.4		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--

11.		Construction of Nuru Bander house to Turag River (Out fall) by RCC Drain work.	m	700	1.75		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
12.		Construction of Tilargati road side by RCC Drain work	m	4200	8.00		√	JICA	10.06.2017	10.12.2017	GCC	--	GCC	--
13.		Improvement of drain on north side of Shatais road.	m	2700	4.32		√	JICA	Complete		GCC	--	GCC	--
14.		a) Improvement of drain from Gopalpur TNT Bazar to Morkun Graveyard road. b) Improvement of stain beside Pagar Abul Hossain road	m	1400	1.82		√	JICA	10.06.2017	10.12.2017	GCC	--	GCC	--
15.		Improvement of drain on West side of Sultan Commissioner house Mosque road to Gorahate Mosque load.	m	2800	0.98		√	JICA	10.06.2017	10.12.2017	GCC	--	GCC	--
16.		Improvement of drain from Shaheed 3undor Ali road at Dhaka-Mymensing road to Kohar doria river	m	800	1.12		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--
17.		Cleaning-the sedimented soil and waste from drian and dispose it in a safe palce	m	1895	0.76		√	JICA	01.06.18	01.06.19	GCC	--	GCC	--